Scrum planning 
21.02.11
What has been done the last 2 weeks.
Mechanical: Finished all the tickets, and ended with a mobile prototype. Made wheels, castor wheel, motor mounts, install belts, install/build gears and install motors.
Electrical: Power connectors ordered. Sensor connector ordered. Motor control ordered. Prototype electronic mounting board.  Power arduino and install.
Sensors: Made posters for the university day. RFID tags ordered, sensors and readers. IR sensor tested. Ultrasonic sensors tested. Single pixel thermo camera ordered. 
Software: Design localization soft. Software design, block diagram. Ordered a solid state HD.
Installed ROS and fit pc. Arduino up and running. The software and motor control are not working to gather. System documentation installed, still in testing/progress.
What to do next sprint. 21.02.11-7.03.11
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